COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 09/ 2021

ESTI MATE SUMMARY 16: 23: 04
CONTI D: C23032 ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 23032-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 435.0 DAYS TIME ALLOW 5/14/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS PERCENT TIME:  86.14 ORI G TIME ALLOW 9/ 25/2020 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2- 286
I TS FI BER TO STATE BUI LDI NGS
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON FREMONT
PUEBLO
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 03/ 05/ 2021 DATE TI ME STARTED 12/27/2019
5055 LI ST DRI VE DATE LET 10/ 31/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 11/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/27/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 13,490, 720. 13 PARTI Cl PATI NG $ 2,492, 899.59 $ 38, 978. 13
AWARD PRQIECT AMT: $ 2,899, 460.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 48% TOTAL EARNI NGS 2,492, 899. 59 38,978.13
FUNDS AVAI LABLE: $ 10,997, 820.54 STOCKPI LED MATERI ALS 13,155. 16 0.00

GROSS EARNI NGS 2,506, 054. 75 38,978. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE -43,491. 90 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,462, 562. 85 38,978. 13

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,462, 562. 85 38,978. 13

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;7 o 735,79775.7173 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Renoval of Sidewal k
Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
5%
35. 00000
250. 000
HOUR
10. 00000
1, 000. 000
LF
5. 00000
200. 000
LF
10. 00000
32. 000
EACH
25. 00000
100. 000
HOUR
55. 00000
100. 000
HOUR
115. 00000
150. 000
HOUR
140. 00000
100. 000
HOUR
10. 00000
1. 700
ACRE
2, 750. 00000
1. 700
ACRE

23,125. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 500
0. 000
. 500

423. 000
0. 000

423. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 348
0. 000
1.348

1.348
0. 000
1.348

Page 2

ESTI MATE RUN 03/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 23: 04

AMOUNT

1,715.

2,115

3,707

31,172

.00

00

00

.00

.00

.00

.00

.00

.00

00

50



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23032-BID ESTI MATE RUN 03/ 09/ 2021
PRQJECT: I TS SW02- 286 ESTI MATE NO 0013 16: 23: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00003 *Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
125. 00000 0. 000 0. 00
0070 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 8, 000. 000 6, 532. 853
d ass
Sy 0. 000 0.00
14. 90000 6, 532. 853 97, 339.51
0075 240- 00000 Wldlife Biologist 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0080 403-00721 Hot M x Asphalt (Patching) (Asphalt) 500. 000 25. 000
Sy 0. 000 0.00
55. 00000 25. 000 1, 375.00
0085 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 608-00000 Concrete Sidewal k 10. 000 0. 000
SY 0. 000 0.00
200. 00000 0. 000 0. 00
0095 612-00260 Location Marker (Fiber Optic)(Done) 78. 000 69. 000
EACH 0. 000 0. 00
125. 00000 69. 000 8, 625. 00
0100 613-00200 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 900. 000 308. 000
LF 0. 000 0.00
40. 00000 308. 000 12, 320. 00
0105 613-00206 *2 Inch Electrical Conduit (Bored) 37,981. 000 37,981. 000
LF 0. 000 0. 00
25. 00000 37,981. 000 949, 525. 00
0105 MATERI AL ALLOWANCE Condui t 0. 000
LF 0. 000 0.00

0. 72000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0110 613-01200

0115

613- 07010

0120

613-07023

0120

0125

613-07040

0125

0130

614-70024

0135

614-87024

0135

0140

614- 87350

0145 614-87448

C23032
23032-BID
I TS SW2-286
| TEM
DESCRI PTI ON

2 Inch Electrical Conduit (Plastic)

Pul | Box (Surface Myunted)

Pul | Box (24"x36"x24")

MATERI AL ALLOMANCE Pul | Boxes
Pul | Box (30"x48"x24")
MATERI AL ALLOMANCE Pul | Boxes

1310nm SFP Optic Mdul e

Fi ber Optic Termination Panel

(24 Fiber)

MATERI AL ALLOWANCE Ter mi nati on Panel s

Test

Fi ber Optic Cable

Fi ber Optic Cable (Single Mde) (48 Strands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,517. 000
LF
21. 00000
24.000
EACH
1, 100. 00000
100. 000
EACH
1, 500. 00000
EACH
479. 00000
9. 000
EACH
2, 500. 00000
EACH
595. 00000
99. 000
EACH
500. 00000
29. 000
EACH
850. 00000
EACH
607. 59690
1. 000
LS
20, 000. 00000
43, 953. 000
LF

12. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,517.000
0. 000

2,517.000

17. 000
0. 000
17. 000

89. 000
0. 000
89. 000

11. 000
0. 000
11.000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

64. 000
0. 000
64. 000

17. 000
0. 000
17. 000

12. 000
0. 000
12.000

0.500
0. 000
0. 500

43, 953. 000
0. 000

43, 953. 000

Page 4

ESTI MATE RUN 03/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 23: 04

AMOUNT

52, 857

18, 700

133, 500

5, 269

20, 000

595.

32, 000

14, 450

7,291.

10, 000

549, 412

00

00

00

00

00

00

00

00

16

00

50



CONTI D

CAT NO0200

0150

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

614-87693

614- 87697

625- 00000

626- 00000

630- 00000

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Et hernet Switch Type I1I1

Et hernet Aggregation Switch Type |

Construction Surveying

*Mobi | i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 M B) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

30. 000

7,500. 00000

11. 000
EACH
11, 000. 00000

1.000

LS
10, 000. 00000
1. 000

LS

440, 000. 00000

500. 000

HOUR
30. 00000
10. 000

DAY
125. 00000
180. 000
DAY

150. 00000
2.000

EACH
250. 00000
8. 000

EACH
50. 00000
44.000

EACH
75. 00000
12. 000

EACH

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
1. 000
15. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 559
0. 000
0. 559

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

98. 000
0. 000
98. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39. 600
0. 000
39. 600

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 09/ 2021

7,500

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 23: 04

AMOUNT

112, 500

121, 000

245, 960

14,700

2,970

00

00

.00

00

.00

.00

00

.00

.00

00

.00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23032-BID ESTI MATE RUN 03/ 09/ 2021
PRQJECT: I TS SW02- 286 ESTI MATE NO 0013 16: 23: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630- 80350 Vertical Panel 50. 000 7.200
EACH 0. 000 0. 00
30. 00000 7.200 216. 00
0210 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 900
Type
ype) EACH 0. 000 0. 00
2,500. 00000 0. 900 2,250.00
0215 630-80359 Portabl e Message Sign Panel 26. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0225 630- 80380 Traffic Cone 200. 000 72.000
EACH 0. 000 0. 00
15. 00000 72.000 1, 080. 00
0230 630-85041 Mbbi | e Attenuator 90. 000 23.000
DAY 0. 000 0. 00
150. 00000 23. 000 3, 450. 00
0235 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70230 F/ A Communi cation Lines 60, 000. 000 10, 421. 940
FA 0. 000 0. 00

1. 00000 10, 421. 940 10, 421. 94



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Page 7
ESTI MATE RUN 03/ 09/ 2021

CAT NO0200

0266 700-70023

0270 613-60700

0275 613-80268

CAT NO0400

0260 620-00020

0265 700-70023

C23032
23032-BID
I TS SW2-286
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

Tr oubl eshoot i ng

Step Vol tage Reg

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

F/ A On- The-Job Trai nee

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3, 200. 000
FA
3, 200. 00000
36. 000
HOUR
135. 00000
9. 000
EACH
3, 497. 57000
CAT 0200  CURRENT AMT $
1. 000
EACH
500. 00000
0. 000
FA
3, 200. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

16: 23: 04
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
1. 000
0. 000 0.00
1. 000 3, 200. 00
36. 000
0. 000 0.00
36. 000 4, 860. 00
0. 000
9. 000 31,478.13
9. 000 31,478.13
13, 490, 220. 13 $ 38,978.13% 2,506, 054. 74
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
500. 00 $ 0.00% 0.00
13,490, 720.13 % 38,978.13% 2,506, 054. 74



